

Texas Division of Workers' Compensation (TXDWC)
Transition from IAIABC EDI Claims Release 1 to Claims Release 3.1.4 Timeline Summary

TXDWC Transition Action Items for Release 3.1.4 (R3.1.4) FROI SROI EDI Implementation - Mandate Date: July 26, 2023	Scheduled Date
TXDWC EDI R3.1.4 FROI SROI Announcement	
TXDWC EDI Claims Release 3.1.4 Information Update Announcement Distributed	August 4, 2021
TXDWC Rule	
TXDWC Rules Hearing	January 18, 2022
TXDWC Rule approved and signed for IAIABC Claim EDI Release 3.1.4 reporting rules.	February 17, 2022
TXDWC EDI Website	
EDI Website is Available	April 1, 2022
TXDWC EDI TP Profile Registrations	
Trading Partner EDI Profile registration begins for Senders of EDI Data	April 1, 2022
TXDWC Trading Partner and EDI Vendor R3.1.4 FROI SROI Testing	
Testing available to Start Date: Trading Partners and EDI Vendors	January 12, 2023
Testing required Start Date: Trading Partners and EDI Vendors	April 3, 2023
FROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors	May 19, 2023
SROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors Note: If a Vendor or Direct Filer has not tested, they will NOT be approved for PROD.	July 24, 2023
Testing End Date to meet Production Start Date: Trading Partners and EDI Vendors	July 24, 2023
Prepare all systems for Production: Start	July 25, 2023
Release 1 Cut Off	July 25, 2023
July 25, 2023 - Trading Partners stop sending EDI Release 1 data. Trading Partners to ensure the last reportable Release 1 EDI through 7/25/2023 is sent to and received by TXDWC no later than July 25, 2023 at 5:00 PM CT - 6:00 PM ET. All Release 1 EDI not received by TXDWC on July 25, 2023 at 5:00 PM CT - 6:00 PM ET must be submitted to Verisk electronically in the IAIABC Release 3.1.4 format as communicated on the TXDWC Event Table, effective on the mandate date July 26, 2023.	July 25, 2023
TXDWC Process Final Release 1 EDI data and return acknowledgements by close of business (5 p.m. CST) on July 26, 2023 for FROIs and July 27, 2023 for SROIs, for the data received by July 25, 2023 at 5:00 PM CT - 6:00 PM ET.	July 26, 2023 for FROIs July 27, 2023 for SROIs
Mandate Date (Production Ready - Trading Partners, TXDWC and Verisk for R3.1.4 FROI and SROI)	July 26, 2023
July 26, 2023 Trading Partner Mandate Date for EDI Claims Release 3.1.4 After the last submission of July 25, 2023 data, Trading Partners should START sending new claim data and all Release 1 EDI not received by TXDWC on July 25, 2023 by 5:00 PM CT - 6:00 PM ET, on July 26, 2023 forward in Release 3.1.4 format. All Release 1 EDI data received timely but subsequently TR'd by TX must be submitted to Verisk electronically in the Release 3.1.4 format as communicated on the TXDWC Event Table after R1 acknowledgements are returned on July 26, 2023 for FROIs and July 27, 2023 for SROIs	July 26, 2023 (for new claims and untimely received R1 claims) July 26, 2023 for FROIs and July 27, 2023 for SROIs (for timely received R1 claims that TR'd)
August 1, 2023: Verisk process all production TXDWC EDI R3.1.4 FROI and SROI files received on 7/26/2023 to current date and ongoing. Verisk will return acknowledgments when FROI and SROI file processing is completed (can be sooner if all processing goes well)	August 1, 2023